
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:00 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 225 Date: 28-Mar-2013 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 297

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, light rain AM; PC, cool PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Process RFI 3235R00. Track progress of FW Spencer mechanical
pipe and dehumidification system installation. Misc MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Levi Gatos (ABF) put the finishing touches on the caulk in the cable bands along the west loop. Ben Jones
repaired the damaged caulk bead on CB 108N, and applied caulk over the exposed cadwelds in the caulk
bead at CB 102N and 114N. Once this work has cured, the cable band caulking line item of Bid Item 67 is
complete.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I arrived at Tower Elevation 145M at 1345. Victor Ruiz was operating the paint pump and had mixed 4
each 4.2 gallon cans of cans of blue/gray Noxyde. He said they began mixing the paint at 1100, painted
until 1200. then resumed painting at 1245-1300 after returning from lunch break. The CCC crew was the
NSM from CB 48N to CB 44N then the cable shroud from CB 44N to the tower head. The CCC crew
completed painting the NMS at 1445, then moved to the SMS to paint from CB 46S to CB 44S, then the
SMS cable shroud. I left the bridge at 1500.

I returned to the Elevation 145M at 1630. The CCC crew was painting the SMS cable shroud. The major
painting was completed at 1700, then the crew touched up the painted area. Touch up was complete at
1720. A total of 7 buckets of paint were used (approximately 29.5 gallons). I estimate approximately 2
gallons of paint were in lines and approximately 1 gallon was left in the last bucket. Estimate 27 gallons of
paint was used.

081 0-000-000.081

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 225 Date: 28-Mar-2013 Thursday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Damian LL. continued to weld utility outlets on sections of 4" CA line to be installed along the bike path.
Dave L. and Narciso B. laid out the mechancial piping along the bikepath.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Moseley and Steve Gwizdak worked on laying out the installation brackets and west end platform
grating penetrations for the west end dehumidification unit. Craig Perry welded the stainless steel
ductwork for the west end dehumidification system at the FW Spencer yard at Pier 7.

128 0-000-000.128
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